Agenda Item No.

File Code No. 54014

CITY OF SANTA BARBARA

COUNCIL AGENDA REPORT

AGENDA DATE: December 8, 2009

TO: Mayor and Councilmembers
FROM: Engineering Division, Public Works Department
SUBJECT: Increase In Change Order Authority For The Upper Las Positas

Creek Restoration And Storm Water Improvement Project
RECOMMENDATION: That Council:

A. Approve an increase to the change order authority for Contract No. 23,117 with
Shaw Contracting, Inc. (Shaw) for the Upper Las Positas Creek Restoration and
Storm Water Improvement Project (Project) in the amount of $400,000 for a total
change order authority of $848,349, pursuant to Santa Barbara Municipal Code
Sections 4.52.080 and 9.116.060 relating to emergency purchases, to cover the
cost of emergency work currently underway; and

B. Approve an increase in change order authority with Fugro West, Inc. (Fugro),
Contract No. 23,119, in the amount of $35,000, for material testing and inspection
for the Project, for a total change order authority of $37,820.

DISCUSSION:

The Upper Las Positas Creek Storm Water Improvement Project consists of
construction of a series of bioswales and detention systems to detain and filter polluted
storm water and incidental urban runoff within the area of the City Golf Course. The
Project is planned to improve the quality of water entering Las Positas Creek and the
Arroyo Burro Estuary. It is also anticipated that the storm flow rates into, and erosion of
Las Positas Creek will be reduced.

The Santa Barbara Golf Club (Golf Course), a City-owned open space, is a major
confluence for storm water and urban runoff from the neighboring areas of San Jose
Road, Samarkand, and Adams Elementary School, and is an ideal place to treat water
prior to entering the City creek system. Council awarded the construction contract for
the Project on May 19, 2009, and work began on June 29, 2009.

The contract with Shaw had two work elements: the Upper Las Positas Creek work on
the Golf Course and specific improvements related only to the Golf Course, namely new
concrete cart paths and the relocation of two greens. The Creeks contractual elements
totaled $1,520,672.10 (with the original Change Order authority) and the Golf Course
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contractual element totaled $469,479.40 (with Change Order authority). These
elements totaled $1,990,151.50. The discussion for this report only focuses on the
Creeks elements of work.

On October 27, 2009, Council approved adding $250,000 to the change order authority
for Shaw’s contract to address damages resulting from an extraordinary storm event
that occurred on October 12 and 13, 2009, resulting in approximately 3.5 inches of rain.
The erosion control, planting, grassing, and irrigation had yet to be completed in some
areas, leaving portions of the Golf Course vulnerable during the storm event. Design
deficiencies were revealed in several Project components and much of the construction
site was damaged. Damages included the failure of the detention basins piping and
severe scouring of flow channels. In the October 27, 2009 report, staff indicated that
the City staff might need to return to Council for additional Change Order authority since
we had not been able to complete a full assessment of damages.

City staff has been working closely with the design engineer and the construction
contractor to address the damage. At this time, additional funds are necessary to
complete the work.

Since we are entering the rainy season, Public Works and Parks and Recreation
Department staff believe it is essential to move as quickly as possible to complete the
Project, in particular the two detention basins. Failure to implement remedies could
lead to the loss of work completed to date, damage to neighboring properties, and
damage to the Golf Course. As such, staff determined the situation to be an emergency
pursuant to Municipal Code Section 4.52.080 and authorized the contractor to proceed
with emergency work to complete repairs and reconstruction work, which is protecting
the site. The cost of the additional emergency work is $400,000.

A change order authority increase of $400,000 will bring the total change order authority
with Shaw to $848,349.

In addition, $35,000 is requested in extra services from Fugro for a material (soils)
testing special inspection to resolve issues related to the damage caused by the storm
event.

Legal and financial responsibility for the damage resulting from the storm event has not
been fully determined. There are indications that the damage was enhanced by
possible design and construction deficiencies, which we anticipate will defer liability for
some of these extra costs to the Designer (the Wallace Group) and to the Contractor
(Shaw).
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The following chart summarizes the proposed contract Change Order expenditures:

CHANGE ORDER FUNDING SUMMARY

Original Authorized Change Order Allowance $198,349
Additional Allowance (October 27, 2009 CAR) $250,000
Emergency Additional Allowance $400,000
Total Proposed Change Order Authority $848,349

The following chart summarizes the contract authorizations:

CONTRACT FUNDING SUMMARY

Basic Contract| Change Funds Total

Shaw Construction $1,322,323.10 $198,349.00| $1,520,672.10
Shaw Additional Authorization -0- $250,000.00] $250,000.00
(10/27/09)

Shaw Additional Authorization -0- $400,000.00] $400,000.00
(12/8/09 Proposed)

Fugro $28,280.00 $2,280.00 $30,560.00
Fugro Additional Authorization -0- $35,000.00[ $35,000.00
(12/8/09 Proposed)

Total Recommended Authorization| $1,350,603.10 $885,629.00| $2,236,232.10

BUDGETARY INFORMATION:

Funding for this Project is available in the Creeks Restoration/Water Quality
Improvement Capital Fund, Creeks Reserve Fund, and potentially project construction
Grant funds.

PREPARED BY: Pat Kelly, Assistant Public Works Director/City Engineer/JH/mj

SUBMITTED BY: Christine F. Andersen, Public Works Director

APPROVED BY: City Administrator’s Office
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